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Abstract
To rationally prevent defects, you must first have knowledge of the defects, their causes and
the associated costs. A key objective of the research presented is to attempt to demonstrate
the application of various methods used in production engineering, in the context of today’s
economy requirements and transfer knowledge gained from previously completed projects,
with the aim of increasing the quality multifamily housing. A study of faults and subcontractors
was carried out for the period 2006/2013. Eight construction projects with a total usable area
of approximately 117,000.0 square meters and 1,524 apartments were studied. This is one of
the first studies, for this period, carried out based on multifamily building projects in Poland.
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Streszczenie
Aby wykonać racjonalną profilaktykę wad, trzeba mieć wiedzę na temat usterek, ich przyczyn
i związanych z tym kosztów. Kluczowym celem badań prezentowanych jest podjęcie próby wykazania zastosowania różnych metod stosowanych w inżynierii produkcji w kontekście współczesnych wymagań gospodarki oraz przekazanie wiedzy zebranej z zrealizowanych projektów
powodującej wzrost jakości w budownictwie wielorodzinnym. Badanie występujących usterek
oraz podwykonawców przeprowadzono za okres 2006/2013. Przebadano osiem projektów budowlanych o łącznej powierzchni użytkowej ok 117.000,0 m2 i 1524 mieszkań. Jest to jedno
z pierwszych przeprowadzonych badań w tym okresie dla budynków wielorodzinnych w Polsce.
Słowa kluczowe: six sigma, usterki, jakość, wykres Pareto-Lorenza
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1. Introduction
In recent years, construction in Poland has been undergoing a fairly significant crisis associated
with the collapse of the economy, while striving to keep the construction market buoyant during
a period of aggressive competition, which has contributed to significant price reductions. The
fall in prices has led to construction works being signed well below cost. This has resulted in
cost cutting during implementation by pressing subcontractors to replace materials with cheaper
options in order to fit the budget. In such situations, the work is completed, but the course of
construction conditions are constantly changing [1]. To succeed in the embodiment of an errorfree facility, companies must constantly develop and improve in different areas and by using
different technologies. The long-term strategy is to improve the quality and competitiveness of
the qualitative results, which are measured in terms of impact on the level of waste, rework,
repair time, warranty costs, customer complaints, productivity, profitability, market share, costs
and competitive position [2]. One example of the application of such new possibilities is the use of
laptop computers to collect data from the construction [3, 4]. Changes must be knowledge based,
as incomplete knowledge causes an increase in the risk of faulty execution of works, not carried
out in accordance with specifications [5]. Possession of the necessary skills and knowledge to
interact effectively improve the process is therefore essential. This paper examines work carried
out by a construction company working with foreign capital .The survey was conducted for
buildings in use from 2006–2013 in cooperation with a nationwide construction company with
decades of experience in the performance of buildings of varying complexity. The study mainly
focuses on the causes and types of defects and their diagnosis.

2. Description of objects
For the examination of contracts adopted and eight multi-family housing built and
supplied for use in the period of 2006 to 2013. The buildings consist of the following:
1. Multifamily building built between 2008–2010 with a usable area of approximately
17,000.00 square meters, the volume of 97,000.00 cubic meters, and the number of
apartments of 275;
2. Multifamily building built between 2010–2012 with a usable area of approximately
20,000.00 square meters, the volume of 56,000.00 cubic meters, and the number of
apartments of 178;
3. Multifamily building built between 2006–2009 with a usable area of approximately
17,000.00 square meters, the volume of 47,000.00 cubic meters, and the number of
apartments of 200;
4. Multifamily building built between 2007–2010 with a usable area of approximately
19,000.00 square meters, the volume of 75,000.00 cubic meters, and the number of
apartments of 220;
5. Multifamily building built between 2006–2009 with a usable area of approximately 17,000.00
square meters, the volume of 47,530.00 cubic meters, and the number of apartments of 220;
6. Multifamily building built between 2006–2008 with a usable area of approximately
15,000.00 square meters, the volume of 79,000.00 cubic meters, and the number of
apartments of 238;
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7. Multifamily building built between 2004–2006 with a usable area of approximately 9,500.00
square meters, the volume of 23,000.00 cubic meters, and the number of apartments of 160;
8. Multifamily building built between 2007–2009 with a usable area of approximately 2,500.00
square meters, the volume of 6,500.00 cubic meters, and the number of apartments of 33.
The model implementation process was based on a construction schedule consistent with
Fig. 1 Executed contracts depend on whether it is a public or private building. To improve
future quality it is necessary to be aware of a number of factors, among others, knowledge
that is already available in the form of books, procedures, reports, etc., which can be archived
for use if required. It should also be noted that the information and knowledge must be
collected from all bodies and institutions involved in the project, such as residents, designers,
contractors, consultants, etc. [6].

Fig. 1. Schematic project implementation

3. Research methodology

This paper aims to study the number and types of faults occurring with the help of
modern methods of production engineering in use building in the Polish multifamily
housing. Research methodology consists of a comprehensive review of literature, data sets
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and the analysis of statistical data, from the perspective of both the general contractor and the
investor. Information on the occurrence of defects in construction came from a wide range
of literature, including documents, books and magazines from around the world, as well
as those specifically focused on the industry in Poland. Faults occurring during operation
demonstrated 602 types of defects, which can occur during the execution of construction
work. The work presents almost all of the risks that may occur in a building element during
operation, considering buildings both in Poland and other countries. The 602 types of defects
were divided into 3 groups, including 115 associated with the building element. After each
contract, the company conducted a survey with the service provider was carried out using
a contract assessor: meeting deadlines, quality of product/services, technical potential and the
fulfillment of all conditions in the contract. Information on the assessment of subcontractors
will look at the impact directly on the occurrence of faults.
3.1. The method of data analysis
The study includes the impact of defects on all contracts due to: the type of defect, the
number of faults, repair costs and repair time. To carry out research using the following
methods occurring in manufacturing engineering:
Ta b l e 1
Examples of applications of particular methods of quality management
DMAIC Stage

Tools and methods

Define (D)

Pareto-Lorenz chart

Measure (M)

SPC

Analyse (A)

Ishikawa chart

Improve (I)

Brainstorm

Control (C)

FMEA method
5s

In Fig. 2 shows the frequency occurrence of faults on objects in the period from 2006 to
2013.
In order to further study the graphical image showing the distribution of absolute and relative
errors, problems and their causes. Were determined using the following obtained data [7]:
• Identifies a cause of the analyzed phenomenon,
• Causes ranked from most to least which affect the occurrence of faults as well as the estimated contribution each cause has on the whole phenomenon,
• The graph Cartesian coordinates along the x axis plot and in turn causes the posts from
the most to least flow,
• Diagram so supplemented. Lorentz curve,
• Take action to eliminate or reduce the impact of the most important causes and improve
the analyzed situation.
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By using the points mentioned above made listing all the items that include structural
defects.

Fig. 2. The incidence of defects during testing (own source)

Fig. 3. Diagram Pareto-Lorenz (own source)
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From the graph in Fig. 3 we received very important information showing that 20%
of the causes affect 80% [8] of the faults. We proved that paying special attention to
certain critical structural elements during installation will significantly reduce potential
faults. Most defects proved to be associated with walls, windows and radiators. In order to
determine a control of works process to limit the occurrence of defects, a scheme, which
collects information at checkpoints and verifies quality, was established in the form of
measurements.

Fig. 4. Process control (own source)

A list of damaged building component was made for an in-depth analysis in order to focus
attention on the most neuralgic point, which strongly influences the occurrence of reducing
the quality of the works. This was used to analyze the graph [9] Ishikawa, for example, for
the analysis of a wall.
The above-mentioned analysis will allow us to delve into the details of significant faults
and direct our attention to the element and to improve it, which, together with the other
information, forms a whole.
The organization of the construction project is temporary. After completion of the staff
transferred to the other contracts, and the whole process is limited in time. Construction is
subject to continuous change in the organization of the process. This study was conducted
to find potential for improvement in the organization. Based on the approach to achieve
perfection in the manufacture and statistical processes used by Motorola [4] was applied to
these test solutions in the construction industry.
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Fig. 5. Ishikawa diagram
Ta b l e 3
Summary of sigma level depending on the presence of defects [9]
Sigma Level

Number of defects per million
opportunities

1 sigma

690 000

2 sigma

308 537
(companies uncompetitive)

3 sigma

66 807

4 sigma

6 210
(company average)

5 sigma

233

6 sigma

3.4
(world-class companies)

Given the frequency of occurrence could set the level of sigma based on the models [10]:
DPU =
where:

D – Defects,
U – Units,

D
U

(1)
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DPO =
where:
OP – Opportunity,

DPU D
OP U

DPMO = DPO ⋅1000 000
where:

(3)

DPMO – Defects Per Million Opportunities,
Y=

where:

(2)

TOP − D
TOP

(4)

Y – Yield.
For a given set based on sigma level for building elements that have been made and
communicated to the operation, in which it revealed flaws. The study classified only erroneous
actions and obvious defects.

Fig. 6. Level Sigma of the works

SIGMA level provides an informative chart tracking the quality of individually constructed
items. Six Sigma method allows you to adjust the properties of the quality to customer
requirements [9]. A characteristic feature of this method is to strive for an extremely low
level of non-conformity due to the fact that the highest level of Sigma pointed to 3.4 defects
per million produced elements of a given type.
3.2. Rating subcontractors
After completing the General Contractors contract with the investor, a survey evaluating
the Subcontractors work was carried out. For individual contracts on a scale of 1 to 5 where
1 means very bad score and 5 for very high performance are as follows:
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Ta b l e 4
Summary of ratings survey subcontractor depending on the quality of execution
Object

Average rating
subcontractors on
contract

The number of faults
on the object

1

3,17

323

2

3,20

684

3

3,14

265

4

3,17

374

5

3,30

39

6

3,40

1425

7

3,46

2148

8

3,45

1579

We see that the subcontractors are on average evaluated considering that the grading scale
is 5 steps. With further analysis carried out it was found that when the subcontractor provides
a quality service, and above all knows his job, always keeping to the agreed terms, meeting
all technical requirements and complying with safety, a very large improvement in the quality
and drop occurring faults during operation is later observed.
Ta b l e 5
Summary evaluation study comparing the subcontractor, depending
on the quality of performance of the contract

Object

Probable number of
faults, depending on
the quality (grade 5)
contractors

Probable number of
faults, depending on
the low quality
(score 1) contractors

1

102

509

2

214

1 069

3

84

422

4

118

590

5

12

59

6

419

2 096

7

621

3 104

8

458

2 288
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3. Discussion
In the present statement, we can see, depending on the building element to what level
of quality construction works were carried out. Given the level of sigma, we can say that
the higher the value, the higher the quality of the item and the lower the likelihood of faults
during use and hence the quality of the company is high. The average level of sigma from all
five objects is 4.34 it is ok 2,900 units (mistakenly made this million units). From an analysis
of the studies received: An average number of around 855 defects per project. Because some
descriptions contain several similar defects and sometimes one fault was surrounded by
several different industries, the actual number of defects is higher. The costs of removing
defects occurring during the study are between 1.2 and 1.3% of production costs. We
received a major source of defects by analyzing the received that on average 88% of defects
comes from the construction industry 9.5% of the sanitary industry and 2.5% of the electrical
industry. The staff of the surveyed construction was not taken into account.

4. Conclusions
This paper presents the test results obtained and carried out for a general national
construction company. This paper was designed to show that there are common problems
in building components during operation using engineering methods of management. In the
study we can say that:
• Successful use of new production engineering methods used in the construction industry
is possible,
• information regarding the most faulty building elements will assist decision-makers on
contract,
• The higher the level, the higher the sigma class construction company in terms of quality
of the works,
• In sum, the total number of defects studied amounted to 419 elements, which amounts to
69.6% of all the possibilities,
• In sum the total number of defects studied for sanitary elements amounted to 109, which
is 18.1% of all the possibilities,
• In sum the total number of defects studied for electrical elements amounted to 74 which is
12.3% of all the possibilities.
• Knowledge of the types of defects will ultimately save time and money.
The proposed methodology in this paper a knowledge-based multi-family housing may
be one of the most important ideas resulting in the transfer of knowledge gained from past
projects. In order to solve this task, production engineering methods are used to direct the
main attention of the alternatives as the foundation for new projects.
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